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Chief, Research and Development Branch 11 December 1556
Chief, Research and Development Laborstory
Radistion Detection Equipment, Project 2520, (Iatermediate Report)

1. The forty-nine radiation detectors (submitted by Head-
quarters| | have been examined and placed in operating con- 25X1
dition with the followingz exceptions:

(a) Eight Thyac type 359 detectors require replacement
of tubes and/or component parts. The remainder (16)
have been completed.

(b) Ten Radiac type SULE detectors need filument bat-
teries and four of them need calibration.

(c) Sever Radlac type SU-6 detectors need calibration.

(a) Operation and maintenance instructions for the
Radiac laboratory Counter type SU3B have not been
received.

2. The primary difficulties encountered are listed below.

(a) Bad tubes 209
(v) Broken wires 207
{c) Cold solder Joints A 3¢
(d) Defective Couponents 35%
(e} Dirty contacts 10% '
(£) Miscellanecus , 124
(g) Battery replacements needed 100%

(some batteries have been received)

3. Components and/or complete sets of batteries for each unit
needing them hiave not yet been received.

L. A radicactive source is needed of sufficient strength to
calibrate the Radiac types SULE, SU-6 and SU-10 detectors. (See
paragraph 1, (b) and (). The sources on hand are sufficient to
calibrate the Thyac type 37C, but not Radiac types SULE, SU-G snd
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5. This project has required 113 man hours to date.

25X1
7. Work on this project is temporarily suspended pending
receipt of a calibrating scurce, information on the Radiac Lebe-
oratory Counter type SU3B and the necessary components to complete
this project. It is estimated that approximately 40 more man hours
must be spent to complete the project.
25X1

Lab/JWM/rkb (11 December 1956)

Distribution:
Original and 1 - Addressee
1 - R&D Lab+”
1 - R&D Chrono
1 - Dev/s
l1 - OC-E

1 - OC-E Chrono
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